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CSS Panama City Partnering Team Minutes   

Coastal System Station Panama City 
Teleconference 

Partnering Team Meeting Minutes 
March 11, 2003 

 

MEMBERS PRESENT: 
 
Dan Waddill  SOUTHDIV    Mike Clayton  CSS PC - Timekeeper 
Arturo McDonald CSS PC    Pete Paznokas  ICLD - Facilitator 
Gerry Walker  TtNUS    Jamie Pelt  TtNUS - Scribe   
Tracie Vaught  FDEP    Rich May  Tier II 
Phil McGinnis  SOUTHDIV   Pete Doa  USEPA - Pete Doa 

    
GUESTS:   Wayne Hansel 
  Terry Hansen, TtNUS 
 

1.  Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
  Proxies/Action Item & Parking Lot Review/Approve Minutes/Agenda Additions and 

Modifications 
 
The February 6, 2003 teleconference meeting minutes were approved.  Two items were added to the 
agenda:  RFA Discussion and a Petroleum update from Wayne Hansel. 

 
Consensus 1: Approval of the February 6, 2003 meeting minutes. 

 

2. Petroleum Update - Wayne Hansel 
 
Wayne gave a brief update of sites 325 and 278.  Site 325 is up and running and doing fine.   A small 
amount of free product was found in the wells at Site 278.  Wayne is in the process of getting funding to 
get a blower to treat the off-gas. The off-gas must be treated if there is free product at the site.  Both sites 
will have continued monitoring. 
 
The draft RAP has been submitted for Site G300. 
 
The proposal is in for AOC2 and negations are being set up - the contract should be awarded soon.  Mike 
asked if more piping would need to be put in?  Wayne said that the pipes are already in.  Tracie will be 
getting the Preliminary Assessment Report for AOC2 to Wayne soon.    
 
Tracie thanked Wayne for his quick response on getting her the NFA Adobe Acrobat Documents. 

 
3. RFI Addendum Review Update - Dan 
 
Tracie had some questions on SWMU 10; she asked if SPLP samples had been taken and it there were 
further rounds of sampling coming up.  SPLP sampling has not previously been completed, but included 
in the upcoming sampling event. 
 
Gerry gave an update on the proposed SWMU 10 soil investigation.  DPT soil sampling will be completed 
and soil samples will be analyzed for the used oil group.  For TRPH, soil samples will be analyzed for 
Florida PRO and if they exceed the TRPH standard of 340m/l, the working group method will be used 
which separates out different long chain carbons.  FDEP has risk numbers and standards for specific 
carbon chains and we will look at those individually.  The longer chains usually have higher standard 
because of lower risks.  If the working group method standards are not exceeded additional cleanup may 
not be required.  This does not replace SPLP - Dan and Phil suggested doing both tests.   
 
Tracie suggests to go through old soil boring data and find the dirtiest samples and take another sample 
there.  Samples should not be composite - take discrete samples. 
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However, Gerry mentioned that we are also looking at where the addition spill occurred during the recent 
tank removal.  We plan to cover the site area including the tank excavation area and the previously 
identified hotspots.  There will be two days of DPT Borings, and then six samples will be selected for 
used oil group analysis and TPH.  For SPLP analysis, Tracie said that a minimum of three samples need 
to be taken. 
 
Gerry is working with the TtNUS risk assessor to get RIFS Addendum Eco risk analysis comments 
addressed.  The comments will go out Monday, the 17

th
 at the latest.  A full-blown risk assessment was 

not the goal of the document.  We are referring some of the comments back to the original risk 
assessment completed in the RFI by ABB-ES.  
 
After the response to comments comes out, they will need to be approved before the report is finalized.  
We will then proceed to the final document after the response to comments is finalized.    
 
There will be an RA meeting at the end of March with Dave Charters to plan how we proceed and move 
forward as a team. Dan asked Tracie to check with Hugo, the risk assessment specialist, to see if he can 
attend the meeting.  Tracie said they do not need to send him anything before the meeting, just email 
Tracie with what Hugo will need for the meeting and she will forward the information to him.  Pete Dao will 
also check with Linda George to see if she is available to attend the meeting. 
 

Action Item 1: Tracie will contact Hugo Ochoa to see if he can attend the RA meeting. 
 

Action Item 2: Dan will respond to RFI comments by March 17, 2003. 
 

Action Item 3: TtNUS will send out response to comments on the Risk Assessment to the Team by 
March 17, 2003. 
 

Action Item 4:  Jamie and Gerry will check on accommodations for the next partnering meeting. 

 
Action Item 5:  Phil will check with Navy RA personnel to see if they can make the RA meeting. 

 
Action Item 6: Pete Doa will check with Linda George to see if she can make the RA meeting. 
 

4. CAMP Update/SCAPS Update 
 
The current final date for the RFI Addendum is March 21

st
.  Phil asked if that was a feasible date.  Phil is 

concerned about changing the CAMP dates so often.  Phil suggests taking out the final submittal dates 
out of the CAMP.  Is this acceptable?  The team discussed having only a draft submittal date and within 
45 days of draft approval, the final will be submitted.  This would allow a little more flexibility.  
 
Mike mentioned the reasons we are missing the submittal dates: lengthy review time and lack of 
resources, the team agreed. 
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Guest speaker - Terry Hansen 
 
Terry discussed the Mayport CAMP: since the HSWA is transferred to the state, all dates are entered into 
the CAMP.  The primary tracking dates are the draft submittal dates that meet requirements. 
 
The documents are tracked by fiscal year, current year and 1 and 2 years out.  With estimated dates for 
the draft and estimated date for the final, they usually run 2-3 months out. They have the lag time in the 
final submittals to account for possible changes or hold ups.  The final submittal date is usually out 
beyond the current year of consideration.  The Mayport CAMP has been revised 3 times this year.   
 
In general, they estimate 60-90 days for the final submittal, but this is site specific.  For example, if you 
have a Draft RFI, an IM may be done to remove the problem.  If you can get the funding, it is easier to do 
the IM.  Therefore, you know you may delay your final by 90-120 days to complete the IM.  Therefore the 
submittal dates are estimated on a SWMU by SWMU basis. 
 
The SCAP is a schedule of convenience for TIER II tracking.  The CAMP is a federally mandated 
enforceable document.  The SCAP reports to EPA, the team cannot easily change the dates in the 
SCAP. The SCAP 2003 dates are locked in.  South DIV and TtNUS update the SCAP to match the CAMP 
dates.  
 
Gerry suggests changing the Final RFI submittal date in the CAMP.  The Team has decided to discuss 
the submittal dates at the Partnering Meetings.  The Team decided to move out the schedule for the Final 
RFI Addendum submittal.  Arturo asked to the Team “what is the extension reason” so he can include it in 
the letter to the agencies.  The team decided the reasons for changing the date in the CAMP include 
additional risk work and the complicated factor of the ECO Risk Assessment. 
 

Consensus #2: TtNUS will move out the regulatory agency review periods to 120 days for each 
document following the final RFI Addendum submittal.  
 

Action Item 7: Gerry will revise the CAMP and send to Arturo by March 12
th 

or 13
th
, 2003. 

 

Action Item 8: Arturo will draft a letter and email to EPA and FDEP regarding the revised CAMP dates. 
 

5. Success Story Update 
 
Mike had a few revisions, Phil agreed with all of the revisions.  The Team agreed it was well put together. 
Tracie liked the pictures.  Pete D. suggests adjusting the residual.  Phil indicated that he could add a 
sentence that clarifies the issue. 
 

Consensus #3:  The Draft Success Story was approved with comments incorporated.   
 

Action Item #9:   Phil will send the final Success Story to Tier II, via Rich May. 

 
6. Tier II Update - Rich May 
 
The next Tier II meeting is next week in Orlando, March 19 and 20

th
, 2003.  Much of the agenda will be on 

Tier I Team Meetings with Whiting field and Cecil Field.  They will also talk about institutional controls; the 
EPA is working on wording.  They are also working on the Cecil golf course issue; however, this does not 
affect Panama City. Tier II will also be discussing specific strategic plans, the SCAP, strategic goals and 
things they want to accomplish in the next 2-5 years.  Rich informed the Team that the CSS PC Team 
would likely be scheduled to attend the Tier II meeting on June 12, 2003.  Rich will confirm that later. 
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RFA Issue - Pete D. 
 
Doug Outlaw and John Griffin had a conference call with Robert Morris, EPA, regarding the permit 
renewal.  They were trying to figure out that if the Coast Guard facility located within CSS Panama City 
Property would it be considered contiguous with CSS.  If so, should it be included in the CSS Panama 
City HSWA permit? If it is supposed to be included, than an RFA would be required for the Coast Guard 
facility. Mike and Arturo indicated that the facilities are contiguous but do not interact. 
 
Also, Phil expressed his concern that the Navy has some concern about setting a precedent regarding 
listing the ammunition storage as a SWMU, therefore saying that the ammunition is a waste.  
 
Arturo suggested having a conference call on Monday with the Navy lawyer to get clarification on these 
two issues.  Phil will see if he can schedule a meeting.  
 

7. Review Action Items 
 
8. Meeting Closeout – review action items/ next agenda/ + / - list/ consensus/ facilitator           
           evaluation 
 
There were 8 new action items from this meeting.  See updated list attached.  The Team discussed the 
next upcoming meeting dates, times and places: 
 
 The April 2003 Meeting will be held on April 22, beginning at 1pm, and April 23, 2003, all day, in 

Tallahassee, Fl. 

 
 The May 2003 Teleconference is pending, to be decided at a later date.  

 
 The June 2003 Meeting will be held on June 10, June 11 and June 12, 2003, in Orlando, FL. 

 
The June 2003 Tier II Meeting will be held on June 11

th
 and 12

th,
 2003 in Orlando. The CSS PC 

Partnering Team Presentation will be on the morning of June 12 2003. 

 
 The date for the August meeting will be August 27th and 28

th
, 2003.  

 
 The date for the October meeting will be October 15th and 16

th
, 2003. 

 

Facilitator Evaluation 
Any facilitator comments can be sent to Phil. 
 
 

Action Items  
CSS Panama City Partnering Team  

Updated March 11, 2003 
 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

Action Items from February 6, 2003 Meeting 

03.02.01 Pete D. Closed 2/13/03 Pete D. will follow up with Robert Morris before the 
February 20

th
 FDEP Meeting 

03.02.02 Tracie Closed 2/7/03 Tracie will talk to Hugo regarding comments on SWMU 
3. 

03.02.03 Arturo Closed 2/18/03 The draft Memo is ready for the Panama City BOQ.  
Arturo will send the letter to the Team by Feb. 18

th
, 

2003-letter did not go out-it will be a case by case basis-
when staying at the BOQ, a specific letter for that date, 
Arturo will draft.  
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

03.02.04 Phil/Dan Closed 3/7/03 Phil and Dan will send out the draft success story to the 
Team by March 7, 2003. 

Action Items from March 11, 2003 Meeting 

03.03.01 Tracie Working 3/11/03 Tracie will contact Hugo Ochoa to see if he can attend 
the RFI Meeting. 

03.03.02 Dan Working 3/17/03 Dan will respond to RFI comments by March 17, 2003. 
 

03.03.03 Gerry Working 3/17/03 TtNUS will send out response to comments on the Risk 
Assessment to the Team by March 17, 2003. 

03.03.04 Gerry/Jamie Working 3/12/03 Jamie and Gerry will check on accommodations for the 
next partnering meeting. 

03.03.05 Phil Working  Phil will check with Navy RA personnel to see if they 
can make the RA meeting. 

03.03.06 Pete D. Working  Pete Doa will check with Linda George to see if she can 
make the RA meeting. 

03.03.07 Gerry Working 3/13/03 Gerry will revise the CAMP and send to Arturo by March 
12

th 
or 13th, 2003. 

03.03.08 Arturo Working 3/13/03 Arturo will draft a letter and email to EPA and FDEP 
regarding the revised CAMP dates. 

 
CSS Panama City Partnering Team Parking Lot  

Updated March 11, 2003 
 

Parking 
Lot No. 

Parking Lot Issue 

1  

There were no new parking lot issues. 

New Action Items 
1. Tracie will contact Hugo Ochoa to see if he can attend the RFI Meeting. 
2. Dan will respond to RFI comments by March 17, 2003. 
3. TtNUS will send out response to comments on the Risk Assessment to the Team by March 17, 

2003. 
4. Jamie and Gerry will check on accommodations for the next partnering meeting. 
5. Phil will check with Navy RA personnel to see if they can make the RA meeting. 
6. Pete Doa will check with Linda George to see if she can make the RA meeting. 
7. Gerry will revise the CAMP and send to Arturo by March 12

th 
or 13th, 2003. 

8. Arturo will draft a letter and email to EPA and FDEP regarding the revised CAMP dates. 
 

Summary of Consensus Items 
 

1. Approval of February 6, 2003 meeting minutes. 
2.  TtNUS will move out the Final RFI CAMP dates 120 days after the Draft RFI submittal.  
3.  The Draft Success Story was approved with comments incorporated.  The Success Story will be 

forwarded to Tier II via Rich May. 
 

DRAFT AGENDA 
CSS PANAMA CITY 

Tallahassee, FL 
April 22 and 23, 2003 

 
Leader: Arturo McDonald 
Scribe: Jamie 
Timekeeper: Pete Doa 



 March 11, 2003 

CSS Panama City Partnering Team Minutes   

 

 

Item Description Presenter Time Categor

y 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes 

Arturo 1:00 – 1:30 

 

Info 

 

 2 

 

Agenda additions / modifications  

 

 

Arturo 1:30 – 1:45 Info 

 
 3 HSWA Permit Update  

 

 

Tracie/Arturo 1:45 – 2:15 Info 

 4 SWMU Risk Assessment discussion  2:15 – 3:45 Info 

 5 Break All 3:45 – 4:00 Refresh 

 6 Tier II Update Rich 4:00 – 4:15 Info 

 7 Environmental Indicators / Air Quality Pete D. 4:15 – 4:45 Info 

 

 
 8 1

st
 Day Closeout – agenda modification and +/- list Arturo 4:45 – 5:00 Planning 

      

 Item Description Presenter Time Category 

 9 

 

2nd Day Check-In/Opening Remarks  

 

 

Arturo 8:00 – 8:15 Info 

 
 10 Contractor’s Update Gerry 8:15 – 8:45 Info 

 

 
 11 Partnering Training Pete P. 8:45 – 9:45 Required 

 12 

 

Break  

 

 

All 9:45 – 10:00 Refresh 

 13 Success Story Update Gerry 10:00 – 10:15 Required 

 14 

 

OU 1 Update  

 

Dan 10:15 – 11:15 Info 

 
 15 Meeting Closeout – review action items/next 

agenda/+/-/consensus/facilitator eval. 

Arturo 11:15 - 12:00 Required 

 


